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New Linden Hill Road Working Group 
Minutes 

Monday, March 17, 2003, 9 a.m. 
Skyline United Methodist Church 

Next meeting, April 21, 2003 at Skyline United 
Methodist Church at 9 A.M. 
 
 
ATTENDEES:  
Name    Agency    Phone 
Rich & Debbie Senseny Wilmington  
Chris Costello DelDOT 326-4408 
Kelly Pitts DelDOT 760-2080 
Charlie Leary DelDOT 456-9926 
 
 
Project Update:  
A-Del resumed work last week, pouring new curbing and completing ditches.  Within the 
next couple of weeks, paving should be completed on the south side of the road, and will 
begin on the north side.  The traffic switch should occur by mid-April, followed by 
temporary striping.  The remainder of the work to be done after striping will be the 
application of the final hotmix, permanent striping, and imprinting the crosswalks with a 
brick pattern.  A-Del is looking into working longer hours during the day and to work on 
Saturdays.   
 
Questions and Discussion: 
•  A question was asked about the remaining length of the project?  The project should be 
completed by the end of April. 
• The next question was whether incentives/sanctions were provided in the contract.  
Under the newly negotiated terms with A-Del, if the project is not completed by its new 
completion date, they can be penalized. 
 
For questions or comments you may contact: 
Area Engineer:  Chris Costello, 326-4408 
Project Supervisor:  Charlie Leary, 456-9926 
Public Relations:  Bud Freel, 577-5100 
Public Relations:  Kelly Pitts, 760-2080 


